



OFFICE OF THE SECRETARY
Manila

June 01, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 28 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR.**, Pampanga 2nd District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200719000 Project ID: P00258122LZ					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road, Sitio Remedios, Brgy. San Nicolas, Sasmuan, Pampanga			Concreting of Road, Sitio Remedios, Brgy. San Nicolas, Sasmuan, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 2.280 lane-km	₱ 4.298M/ lane-km	₱ 9.800M	CW1- Construction of Concrete Road / 1.44 lane-km	₱ 6.806M/ lane-km	₱ 9.800M
EAO	-	₱ 200.00T	EAO	-	₱ 200.00T
Total		₱ 10.00M	Total		₱ 10.00M
Justification:					
<ul style="list-style-type: none">Decrease in physical target due to the inclusion of drainage canal, necessary to avoid flooding in the area. The derived unit cost is based on approved POW with reference to the actual field condition.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL G. YABUT
Senior Undersecretary
Officer-In-Charge

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02391



OFFICE OF THE SECRETARY
Manila

June 01, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 28 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR.**, Pampanga 2nd District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101178000 Project ID: P00223342LZ					
OO2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -			OO2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -		
Construction of Slope Protection along Sta. Ursula Creek, Guagua, Pampanga			Construction of Slope Protection along Sta. Ursula Creek, Guagua, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Flood Mitigation Structure/ 511.047 lm	₱ 95.88T/lm	₱ 49.00M	CW1- Construction of Flood Mitigation Structure/ 736.00 lm	₱ 66.58T/lm	₱ 49.00M
EAO	-	₱ 1.00M	EAO	-	₱ 1.00M
Total		₱ 50.00M	Total		₱ 50.00M
Justification:					
<ul style="list-style-type: none">Increase in physical target.Based on approved POW, the unit cost decreased resulting to the increase in physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL B. YABUT
Senior Undersecretary
Officer-In-Charge

2.4 mksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02394



OFFICE OF THE SECRETARY
Manila

May 23, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA JR.**, **Pampanga 2nd DEO**, for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310209100042000 Project ID: P00201583LZ OO1: Ensure Safe and Reliable National Road System Network Development Program - Off-Carriageway Improvement - Tertiary Roads Sn Fernando - Lubao Rd - K0083+153 - K0083+530, K0083+542 - K0083+852, K0083+860 - K0084+158			OO1: Ensure Safe and Reliable National Road System Network Development Program - Off-Carriageway Improvement - Tertiary Roads Sn Fernando - Lubao Rd - K0083+153 - K0083+526, K0083+538.20 - K0084+160, K0084+188.60 - K0084+703.90, K0084+713.60 - K0084+875		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW1 Off-Carriageway Improvement: Shoulder Paving/Construction / 4,940.00 sq.m	₱ 7.935T /sq.m	₱ 39.20M	CW1 Off-Carriageway Improvement: Shoulder Paving/Construction / 9,114.24 sq.m	₱ 4.301T /sq.m	₱ 39.20M
EAO	-	₱ 800.00T	EAO	-	₱ 800.00T
Total:		₱ 40.00M	Total:		₱ 40.00M
Justification: <ul style="list-style-type: none">Increase of physical target from 4,940 sq.m based on GAA to 9,114.24 sq.m as derived from the Approved Program of Works based on survey and field condition.The project stationing was changed to exclude the existing bridges (stations), and inclusion of other sections to maximize the utilization of allotted funds.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

RAPHAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8G02359



OFFICE OF THE SECRETARY
Manila

June 01, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 30 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.** endorsing the request of **District Engineer GREGORIO D. AUDEA, JR., Pampanga 2nd District Engineering Office**, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As per Modified		
Project Description					
UACS No. 300116200711000 Project ID: P00258114LZ					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road, Purok 6 to Purok 7, Brgy. Santiago, Lubao, Pampanga			Concreting of Road, Purok 6 to Purok 7, Brgy. Santiago, Lubao, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Concrete Road/ 2.28 lane-km	P 4.29825 M/ lane-km	P 9.800 M	CW1 - Construction of Concrete Road/ 1.698 lane-km	P 5.77150 M/ lane-km	P 9.800 M
EAO	-	P 200.0 T	EAO		P 200.0 T
Total		P 10.0 M	Total		P 10.0 M
Justification:					
<ul style="list-style-type: none">Decrease in physical target due to the inclusion of "parapet wall" to avoid erosion of shoulders.The increase in unit cost is derived from the approved POW with reference to actual field condition.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOSUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A VILLAR
Secretary

2.4 aap/AVS/ERP/DSS

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN8G02392



OFFICE OF THE SECRETARY
Manila

June 01, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated May 31, 2018 of Regional Director **ANTONIO V. MOLANO, JR., DPWH-Region III**, endorsing the request of District Engineer **GREGORIO D. AUDEA, Pampanga 2nd DEO** for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300108200043000 Project ID: P00257475LZ LOCAL PROGRAM - Flood Control and Drainage - Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Line Canal, Barangay Sinura, Porac, Pampanga			LOCAL PROGRAM - Flood Control and Drainage - Drainage / Protection Works - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Construction of Line Canal, Barangay Sinura, Porac, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Drainage Structure/ 1.144 lm	P 4.28M / lm	P 4.90M	CW1-Construction of Drainage Structure/ 590 lm	P 8,305.08 / lm	P 4.90M
EAO	-	P 100.00T	EAO	-	P 100.00T
Total:		P 5.00M	Total:		P 5.00M
Justification: <ul style="list-style-type: none">• Increase in physical target, from 1.144 lm as reflected in the FY 2018 GAA to 590 lm, is due to the maximizing of the utilization of funds since the allotted amount is more than enough to complete the 1.144 lm physical target.• The derived unit cost is based on approved POW and DUPA with reference to current CMPD.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary
WIN8G02399

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 28 May 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA, JR.**, Pampanga 2nd District Engineering Office, for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300116200712000 Project ID: P00258115LZ					
LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects			LOCAL PROGRAM - Local Roads and Bridges - Local Roads - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects		
Concreting of Road, Purok 6, Brgy. San Pablo, Lubao, Pampanga			Concreting of Road, Purok 6, Brgy. San Pablo, Lubao, Pampanga		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road / 1.144 lane-km	₱ 4.283M/ lane-km	₱ 4.900M	CW1- Construction of Concrete Road / 1.460 lane-km	₱ 3.356M/ lane-km	₱ 4.900M
EAO	-	₱ 100.00T	EAO	-	₱ 100.00T
Total		₱ 5.00M	Total		₱ 5.00M
Justification:					
<ul style="list-style-type: none">• Increase in physical target.• Based on approved POW the unit cost decreased resulting to the increase in physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SUGILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL U. YABUT
Senior Undersecretary
Officer-In-Charge

2.4 nksa/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02390