



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number:	III-044
Project ID:	P00605776LZ

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 14, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Arleen D. Beltran**, Pampanga 3rd District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101092000 Project ID: P00605776LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development Program; Road Widening - Secondary Roads			Network Development Program; Road Widening - Secondary Roads		
Friendship Circum Rd (West Circum Rd) - K0085 + 800 - K0086 + 589			Friendship Circum Rd (West Circum Rd) - K0085 + 500 - K0086 +164		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Road Widening : 0.789 Lane Km	₱ 19,345.373 / Lane Km	₱ 15,263.50	CW1- Road Widening : 0.664 Lane Km	₱ 22,987.199 / Lane Km	₱ 15,263.50
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 311.50	EAO	-	₱ 311.50
Total:		₱ 15,575.00	Total:		₱ 15,575.00
Justification:					
<ul style="list-style-type: none">• Modified station limits in order to prioritized the section which was evaluated during inspection to be clear from any obstruction and clear to be widened.• Decrease in Physical Target and increase in Unit Cost as per approved Program of Works and Detailed Engineering Design consolidated on the latest Construction Materials Price Data (CMPD).					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05929