



M230

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 14, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Arleen D. Beltran**, Pampanga 3rd District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

Under FY 2022 General Appropriation Act (GAA) to RA

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101091000 Project ID: P00605777LZ					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Network Development Program; Road Widening - Secondary Roads			Network Development Program; Road Widening - Secondary Roads		
Arayat-Magalang-Mabalacat Rd - K0108 + 000 - K0108 + 295			Arayat-Magalang-Mabalacat Rd - K0107+705 - K0108 + 000		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Road Widening 0.590 Lane Km	₱ 32,456.27 / Lane Km	₱ 19,149.20	CW1- Road Widening : 0.560 Lane Km	₱ 34,195.00 / Lane Km	₱ 19,149.20
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 390.80	EAO	-	₱ 390.80
Total:		₱ 19,540.00	Total:		₱ 19,540.00
Justification:					
<ul style="list-style-type: none">• Modified station limits in order to prioritized the section which was evaluated during inspection to be clear from any obstruction and clear to be widened.• Decrease in Physical Target and increase in Unit Cost as per approved Program of Works and Detailed Engineering Design consolidated on the latest Construction Materials Price Data (CMPD).					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05935