



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 10, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Arleen D. Beltran**, Pampanga 3rd District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219100770000 Project ID: P00637077LZ					
Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/Facilities			Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Riverwall along Sacobia River in Barangay Macapagal Village and Marcos Village, Sapang Balen Riverwall Sta. (-0+370) to Sta. (-0+620), Mabalacat City, Pampanga			Construction of Riverwall along Sacobia River in Barangay Macapagal Village and Marcos Village, Sapang Balen Riverwall Sta. (-0+120) to Sta. (-0+370) , Mabalacat City, Pampanga		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Flood Mitigation Structure: 250 lineal meters	P 98.00/ Lineal meters	P 24,500	CW1- Construction of Flood Mitigation Structure: 250 lineal meters	P 98.00 / Lineal meters	P 24,500
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	P 500	EAO	-	P 500
Total:		P 25,000	Total:		P 25,000
Justification:					
<ul style="list-style-type: none">• Change in station limits due to the overlapping with FY 2022 project (i.e. P00621460LZ• No changes in the physical target of the project.• The project has been categorized under For Later Release (FLR) FY 2022					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06163