



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated March 10, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Arleen D. Beltran**, Pampanga 3<sup>rd</sup> District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300219100767000</b> <b>Project ID: P00637076LZ</b>  Convergence and Special Support Program  Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities  Construction of Slope Protection along Sapangbato River, Sta.0+649 to Sta. 1+149, Barangay Margot, Angeles City, Pampanga			Convergence and Special Support Program  Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Flood Mitigation Structures protecting Public Infrastructures/Facilities  Construction of Slope Protection along Sapangbato River, Sta. <b>1+149 to Sta. 1+649</b> , Barangay Margot, Angeles City, Pampanga		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Flood Mitigation Structure: 2,828.43 sq.m	₱ 8.662 / Sq.meters	₱ 24,500	CW1- Construction of Flood Mitigation Structure: 6,660 sq.m	₱ 3.679 / Sq. meters	₱ 24,500
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 500	EAO	-	₱ 500
<b>Total:</b>		<b>₱ 25,000</b>	<b>Total:</b>		<b>₱ 25,000</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>• Change in station limits due to the overlapping with FY 2022 project (i.e. P00621459LZ.</li><li>• Increase in Physical Target and decrease in Unit Cost as per approved Program of Works and Detailed Engineering Design consolidated on the latest Construction Materials Price Data (CMPD).</li><li>• The project has been categorized under For Later Release (FLR) FY 2022</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F06170