

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY MANILA

FOR : MARK A. VILLAR Secretary

Respectfully forwarded is the memorandum dated August 02, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III,** endorsing the request of OIC-District Engineer **ALMER C. MIRANDA, Pampanga 1**st **DEO** for the **modification** of project under the FY2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Descripti	on				
UACS No. 31010 Project ID: P003					
OO1: Ensure Safe and Reliable National Road System -			OO1: Ensure Safe and Reliable National Road System -		
Asset Preservation Program – Preventive Maintenance – Tertiary Roads Bahay Pare – Sn Luis – Sto. Domingo Rd – K0065 + 122 – K0065 + 181, K0065 + 610 – K0065 + 796,			Asset Preservation Program – Preventive Maintenance – Tertiary Roads Bahay Pare – Sn Luis – Sto. Domingo Rd – K0065 + 122 – K0065 + 181, K0065 + 610 – K0065 + 796, K0065 + 808 – K0066 + 109		
K0066 + 808 - K Physical Target		Allocation (P)	Physical Target		Estimated Cost
CW-1 Preventive Maintenance: Asphalt Overlay 1.104 lane-km	P 6,727,736/	₱ 7,427,420.00	CW-1 Preventive Maintenance: Asphalt Overlay 0.998 lane-km	P 7,442,305/ lańe-km	₱ 7,427,420.00
EAO	-	₱ 151,580.00	EAO		₱ 151,580.00

Justification:

 Change in Station Limits to achieve continuity of overlay to produce a homogenous surface and improve transition. The modified limits have been validated to require reblocking prior to overlay due to observed base failure.

Decrease in Physical Target to include reblocking on intermittent section. Unit Cost was
derived based on the unit price of materials taken from the 1st Quarter of CY 2019
Construction Materials Price Data (CMPD).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary Undersecretary for Operations in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary

2.1 ETP/LTR

Department of Public Works and Highways Office of the Secretary

WIN9C03689