



AUG 30 2019
MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated August 14, 2019 of Regional Director ROSELLER A. TOLENTINO, DPMH-REGION III, endorsing the request of OIC-District Engineer ALMER C. MIRANDA, Pampanga 1st DEO for the modification of project under the FY2019 GAA, to wit:

As per GAA/Original As Modified

Project Description		UACS No. 310109100152000 Project ID: P003003231Z		OO1: Ensure Safe and Reliable National Road System -	
Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads		Baliway - Candaba - Sta. Ana Rd - K0066+200 - K0066+350, K0066+800 - K0066+850, K0066+900 - K0066+950, K0067+000 - K0067+200, K0067+350 - K0067+480, K0067+500 - K0067+600		Baliway - Candaba - Sta. Ana Rd - K0067+433 - K0067+571	
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost

CW-1 Construction of Slope Protection Structure - 2,275 sq.m.	P 30,974/ sq.m.	P 70,465,265	CW-1 Construction of Slope Protection Structure - 828 sq.m.	P 85,103/ sq.m.	P 70,465,265
EA0	-	P 2,555,735	EA0	-	P 2,555,735
Total:	P 73,021,000		Total:	P 73,021,000	

Justification:

- Change in station limits due to overlap with on-going CY 2018 Project - K0066 + 155 - K0067 + 357 (P002024931Z)
- Increase in unit cost which resulted to the decrease in physical target is due to the provision of Steel Sheet Piles (U-Type) as protection works.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR
APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary
Department of Public Works and Highways
Office of the Secretary
WIN9C03690
2.1 ETP/LTR