

AUG 30 2019
MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated August 14, 2019 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of OIC-District Engineer ALMER C. MIRANDA, Pampanga 1st DEO for the modification of project under the FY2019 GAA, to wit:

As per GAA/Original		As Modified	
Project Description			
UACS No. 310103100313000 Project ID: P003026581Z		OO1: Ensure Safe and Reliable National Road System	
Asset Preservation Program – Preventive Maintenance – Tertiary Roads		Asset Preservation Program – Preventive Maintenance – Tertiary Roads	
Sn Simon – Baliwag Rd – K0059 + -171 – K0059 + 129		Sn Simon – Baliwag Rd – K0059 + -171 – K0059 + 024	
Physical Target	Unit Cost	Physical Target	Unit Cost
CW-1 - Preventive Maintenance: Asphalt Overlay	P 2,955,517/ lane-km	CW-1 - Preventive Maintenance: Asphalt Overlay	P 9,093,897/ lane-km
1.200 lane-km	-	0.390 lane-km	-
EAO	Total: P 3,619,000	EAO	Total: P 3,619,000
Justification:			
Change in station limits to conform with the decrease in physical target due to increase in width of asphalt overlay from 6.70m to 10m to include shoulder on both sides.			
Unit cost was derived based on the updated unit price of materials as per 1 st Quarter CMPD.			

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR