



SEP 05 2019

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated July 31, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of OIC-District Engineer **ALMER C. MIRANDA, Pampanga 1st DEO** for the **modification** of project under the FY2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101164000 Project ID: P00322187LZ					
OO2: Protect Lives and Properties against Major Floods			OO2: Protect Lives and Properties against Major Floods		
Construction/Maintenance of Flood Mitigation Structures and Drainage Systems			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		
Rehabilitation/ Improvement of Sapang Are Creek Sta. 0 + 000 - Sta. 6 + 230 at Apalit, Pampanga			Rehabilitation/ Improvement of Sapang Are Creek Sta. 0 + 144.70 - Sta. 0 + 165.30, Sta. 1 + 305 - Sta. 1 + 405.3 at Apalit, Pampanga		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Rehabilitation/ Major Repair of Flood Control Structure 61.50 l.m.	P 159,350/ l.m.	P 9,800,000	CW-1 Rehabilitation/ Major Repair of Flood Control Structure 40.00 l.m.	P 245,000/ l.m.	P 9,800,000
EAO	-	P 200,000	EAO	-	P 200,000
Total:		P 10,000,000	Total:		P 10,000,000
Justification:					
<ul style="list-style-type: none">Change in Station Limits to conform with the Physical Target and to avoid overlapping of projects funded CY 2018.Increase in unit cost is due to the provision of Steel Sheet Piles (U-Type) in the foundation and need for unsuitable excavation.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 ETP/LTR



WIN9C03704