



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

19-9606

AUG 30 2019  
MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated August 20, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of OIC-District Engineer **ALMER C. MIRANDA, Pampanga 1<sup>st</sup> DEO** for the **modification** of project under the FY2019 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 310103100315000</b> <b>Project ID: P00302660LZ</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Preventive Maintenance – Tertiary Roads			Asset Preservation Program - Preventive Maintenance – Tertiary Roads		
Sto. Tomas – Minalin Rd (Minalin - Macabebe Sect) – <b>K0064 + -489 – K0064 + -439, K0065+370 – K0066+236, K0073+394 – K0073+684, K0073+800 – K0074+257, K0074+420 – K0074+587</b>			Sto. Tomas – Minalin Rd (Minalin - Macabebe Sect) – <b>K0072+098 – K0072+873, K0073+344 – K0074+458.70</b>		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Preventive Maintenance of Road: Asphalt Overlay <b>3.760 lane-km</b>	<b>P 3,967,436/</b> lane-km	P 14,917,560	CW-1 Preventive Maintenance of Road: Asphalt Overlay <b>3.7794 lane-km</b>	<b>P 3,947,071/</b> lane-km	P 14,917,560
EAO	-	P 304,440	EAO	-	P 304,440
<b>Total:</b>		<b>P 15,222,000</b>	<b>Total:</b>		<b>P 15,222,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li><u>Change in Station Limits</u> to prioritize the critical sections with poor and bad condition based on actual site condition and RBIA.</li><li>Unit cost was derived based on the prevailing unit price of materials consolidated in the 1<sup>st</sup> Quarter CY 2019 Construction Materials Price Data (CMPD).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/LTR

Department of Public Works and Highways  
Office of the Secretary



WIN9C03681