



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 18, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Almer C. Miranda**, Pampanga 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100978000 Project ID: P00605789LZ					
OO-1: Ensure Safe and Reliable National Road System			OO-1: Ensure Safe and Reliable National Road System		
Network Development Program: Road Widening – Primary Roads			Network Development Program: Road Widening – Primary Roads		
Jose Abad Santos Ave (JASA) – K0072+411 – K0072+465, K0072+614 – K0073+483			Jose Abad Santos Ave (JASA) – K0072+465 – K0073+346, K0082+916 – K0084+540		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1 – Road Widening: 2.046 lane-km	₱ 21,338.710 / Lane Km	₱ 43,659.00	CW1 – Road Widening: 4.969 lane-km	₱ 8,786.275 / Lane Km	₱ 43,659.00
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 891.00	EAO	-	₱ 891.00
Total:		₱ 44,550.00	Total:		₱ 44,550.00
Justification:					
<ul style="list-style-type: none">Change in the beginning of station limits due to the actual field condition. Road Widening should start at K0072+465 and ends at K0073+346 because K0072+411 – K0072+465 and K0073+436 – K0073+483 were already widened.K0082+916 – K0084+540 were included because the released allocation can still cover the widening of these stations.The released allocation is sufficient to cover the increase in physical target with reference of the Program of Works (POW) and Detailed Unit Price Analysis (DUPA) for which prevailing prices of materials were used.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06344