



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 18, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer Almer C. Miranda**, Pampanga 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

Under FY 2022 General Appropriation Act (GAA), to wit,

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 310104100396000 Project ID: P00603790LZ OO-1: Ensure Safe and Reliable National Road System . Asset Preservation Program: Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads Jose Abad Santos Ave (JASA) – K0073+000 – K0073+204			OO-1: Ensure Safe and Reliable National Road System Asset Preservation Program: Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads Jose Abad Santos Ave (JASA) – K0075+279 – K0075+596		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1 – Reconstruction to Concrete Pavement: 0.816 lane-km	₱ 17,486.275 / Lane Km	₱ 14,268.80	CW1 – Reconstruction to Concrete Pavement: 1.268 lane-km	₱ 11,252.997 / Lane Km	₱ 14,268.80
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 291.20	EAO	-	₱ 291.20
Total:		₱ 14,560.00	Total:		₱ 14,560.00
Justification: <ul style="list-style-type: none">• Change in station limits due to overlapping in FY 2020 project (P00401341LZ).• The project was lengthened. As per AIP's detailed scope of work, it should be Upgrading (Asphalt to Concrete) with 380mm slab with drainage, as per approved plan, the scope of work is only Upgrading (Asphalt to Concrete) with 380mm slab since the existing drainage can still contain the flood waters during rainy season.• The release allocation is sufficient to cover the increase in physical target based on the revised Program of Works and DUPA for which the prevailing prices of materials were used.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06347