



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

19-01-03

AUG 30 2019  
MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated August 08, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of OIC-District Engineer **ALMER C. MIRANDA, Pampanga 1<sup>st</sup> DEO** for the **modification** of project under the FY2019 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b> <b>UACS No. 310103100312000</b> <b>Project ID: P00302657LZ</b>					
OO1: Ensure Safe and Reliable National Road System –  Asset Preservation Program – Preventive Maintenance – Tertiary Roads			OO1: Ensure Safe and Reliable National Road System –  Asset Preservation Program – Preventive Maintenance – Tertiary Roads		
Candaba - Sn Miguel Rd - K0080 + 000 - K0080 + 133, K0080 + 806 - K0080 + <b>908</b> , K0081 + 057 - K0081 + <b>225</b> , K0081 + 403 - K0081 + <b>716</b> , K0083 + 000 - K0083 + 252, K0084 + 000 - K0084 + <b>630</b>			Candaba - Sn Miguel Rd - K0080 + 000 - K0080 + 133, K0080 + 806 - K0080 + <b>930</b> , K0081 + 057 - K0081 + <b>228</b> , K0081 + 403 - K0081 + <b>705</b> , K0083 + 000 - K0083 + 252, K0084 + 000 - K0084 + <b>083</b>		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Preventive Maintenance: Asphalt Overlay <b>3.196 lane-km</b>	<b>P 3,967,222/</b> lane-km	P 12,679,240	CW-1 Preventive Maintenance: Asphalt Overlay <b>2.130 lane-km</b>	<b>P 5,952,695/</b> lane-km	P 12,679,240
EAO	-	P 258,760	EAO	-	P 258,760
<b>Total:</b>		<b>P 12,938,000</b>	<b>Total:</b>		<b>P 12,938,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change in Station Limits to conform with the decrease in Physical Target due to inclusion of concrete reblocking of dilapidated concrete pavements on intermittent section from K0080+869 to K0081+705.</li><li>Unit cost was derived based on the updated unit price of materials consolidated in the 1<sup>st</sup> Quarter CY 2019 Construction Materials Price Data (CMPD).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL CAYABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/LTR

Department of Public Works and Highways  
Office of the Secretary

