



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

AUG 30 2019


**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated July 25, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of OIC-District Engineer **ALMER C. MIRANDA, Pampanga 1<sup>st</sup> DEO** for the **modification** of project under the FY2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100130000 Project ID: P00300538LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program – Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads			Asset Preservation Program – Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads		
Jose Abad Santos Avenue - K0076 + 431 – K0076 + 800			Jose Abad Santos Avenue - K0076 + 431 – K0076 + 685		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Reconstruction to Concrete Pavement 0.738 lane-km	₱ 8,304,770/ lane-km	₱ 6,128,920	CW-1 Reconstruction to Concrete Pavement 0.508 lane-km	₱ 12,064,803/ lane-km	₱ 6,128,920.00
EAO	-	₱ 125,080	EAO	-	₱ 125,080.00
Total:		₱ 6,254,000	Total:		₱ 6,254,000
Justification:					
<ul style="list-style-type: none"><li>Change in Physical Target due to allotted amount is not enough to cover the original physical target thereby reducing the physical target from 0.738 lane-km to 0.508 lane-km.</li><li>Change in station limits to conform with the Physical Target.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN9C03671