



AUG 30 2019

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated July 31, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of OIC-District Engineer **ALMER C. MIRANDA, Pampanga 1st DEO** for the **modification** of project under the FY2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101100201000 Project ID: P00300536LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Program – Preventive Maintenance – Primary Roads			Asset Preservation Program – Preventive Maintenance – Primary Roads		
Manila North Rd - K0052 + 980 - K0055 + 126, K0055 + 144 - K0057 + 133			Manila North Rd - K0053 + 980 - K0054 + 400		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Preventive Maintenance: Asphalt Overlay 8.278 lane-km	₱ 2,922,716/ lane-km	₱ 24,194,240	CW-1 Preventive Maintenance: Asphalt Overlay 1.816 lane-km	₱ 13,322,82/ lane-km	₱ 24,194,240
EAO	-	₱ 493,760	EAO	-	₱ 493,760
Total:		₱ 24,688,000	Total:		₱ 24,688,000
Justification:					
<ul style="list-style-type: none">Decrease in Physical Target due to the increase in unit cost caused by the use of Item 202(1) – Crushed Aggregate Base Course, 206(1) – Chemically Stabilized Road Mix Subbase/Base Course, and 311(1)2 – PCC Pavement (380mm thick).Change in station limits to conform with the physical target. K0053 + 980 – K0054 + 400 was given priority due to settlement of the asphalt as a result of base failure.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations

in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN9C03662