

Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
 OFFICE OF THE SECRETARY  
 MANILA

Reference Number: III-010  
 Project ID: P00504998LZ

**MARK A. VILLAR**  
 Secretary

Respectfully forwarded is the memorandum dated March 04, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing their request for approval of **Modification** of the project under FY 2021 General Appropriations Act (GAA), to wit:

Project Description			As Modified		
UACS No. <b>310203100402000</b> Project ID: <b>P00504998LZ</b> OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Tertiary Roads Bocaue-Sn Jose Rd - K0034 + 000 - K0035 + 562			OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening - Tertiary Roads Bocaue-Sn Jose Rd - K0039 + 100 - K0040 + 000, K0040 + 637 - K0041 + 617		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 - Road Widening / 3.134 Lane Km	P 40,718,751 / Lane Km	P 127,612,565	CW-1 - Road Widening / 3.406 Lane Km ROW - ROW Acquisition / 11,797.848 Square Meters	P 28,117,899 / Lane Km P 2,800.00 / Square Meter	P 95,769,565 P 33,033,974
EAO	-	P 4,628,435	EAO	-	P 3,437,461
<b>Total: P 132,241,000</b>			<b>Total: P 132,241,000</b>		

**Justification:**

- Modification is requested to change in station limit from the original limits to an intermittent workable station limits with minimal issues (i.e., trees & ROW).
- Additional provision of project components (ROW) to acquire full carriageway width of the section.
- Increased in physical target from 3.134 lane km to 3.406 lane km as per approved Program of Works and Detailed Engineering Design consolidated on the 4<sup>th</sup> Quarter of Construction Materials Price Data (CMPD).
- The original limits and modified limits are within the extent of road section (S01377LZ) under the jurisdiction of City of San Jose Del Monte Lone District.
- Decreased in the amount of EAO corresponds with the inclusion of ROW component to the project.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

*subject to NO Certificate re-estimation of unit cost*

**RAFAEL S. TABUT**  
 Senior Undersecretary  
 Undersecretary for Operations  
 in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
 Secretary

Department of Public Works and Highways  
 Office of the Secretary  
 WIN1C03773

21-ETP/MLS

See above Ref. OF UNIT