Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGH OFFICE OF THE SECRETARY MANILA

111-005

P00516157LZ

Road

222

q

Number

Project ID:

MEMORANDUM

ł

FOR

RAFA

Senior Undersecretary

UnderSecretary for Operations in Regions 1, 11, 111, 1014, V and CPR.

MARK A. VILLAR Secretary

Respectfully forwarded is the memorandum dated March 03, 2021 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing their request for approval of Modification of the

		ppropriations Act	State State 1/15 and 1	As Notified	E of Actual States
	per GAA/Origi		Contraction of the second		1
Project Descripti	3101081005	00000	a for the back of		
UACS No. Project ID:	900516157L	Z	and the state of David Surface		
OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Nueva Ecija-Aurora Rd - K0193 + 070 - K0193 + 230			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Nueva Ecija-Aurora Rd - K0193 + 270 - K0193 + 350		
			Physical Target	Unit Cost	Allocation (P)
CW-1 - Construction of Road Slope Protection Structure / 6,669.000 Square	₱ 21,704.90 / Square meters	P 144,750,000	CW-1 - Construction of Road Slope Protection Structure / 6,669.000 Square meters	P 21,704.90 / Square meters	₽ 144,750,000
matters	the second se			State of the state	P 5,250,000
EAO	in the second	P 5,250,000	EAO	The street of the street of the street of the	P 5,250,000

Change in station limits to prioritize the section that is verified to be in critical condition from soll erosion and degradation due to the effects of the previous typhoon. Based on site validation, the mountainous side of the original station (K0193+070 - K0193+230) was verified to be unimpaired. Unit cost was derived from the approved Detailed Engineering Design and Program of Works consolidated on the 4th Quarter of 2020 - Construction Materials Price Data (CMPD).

.

Based on our evaluation, the submitted request for modification of the sold project is in order hence flores approval hereof is recommended.