



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 23 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 03, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing their request for approval of **Modification** of the project under FY 2021 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100501000 Project ID: P00505980LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads			Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads		
Nueva Ecija-Aurora Rd - K0166 + 650 - K0167 + 050			Nueva Ecija-Aurora Rd - K0166 + 850 - K0166 + 950		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Road Slope Protection Structure / 6,405.000 Square meters	P 21,846.21 / Square meters	P 139,925,000	CW-1 – Construction of Road Slope Protection Structure / 6,405.000 Square meters	P 21,846.21 / Square meters	P 139,925,000
EAO	-	P 5,075,000	EAO	-	P 5,075,000
Total:		P 145,000,000	Total:		P 145,000,000
Justification: Use of rockfall netting.					
• Change in station limits since beginning of project was moved from K0166+650 to K0166+850 since slope protection is not necessary on the said section as per actual field validation. Hence the new stationing is from K0166+850 to K0166+950 to connect to the project of Nueva Ecija 2nd DEO (P00505969LZ) covering the entire critical portion of the road section.					
• No change in unit cost and physical target.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended. *See MO Cont of Cont Memorandum*

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04246