



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number:	III-120
Project ID:	P00611458LZ

**MEMORANDUM**

**FOR : ROGER G. MERCADO**  
Acting Secretary

This refers to the memorandum dated March 18, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO.**, endorsing their request for approval of **Modification** of the project under FY 2022 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310205100779000</b> <b>Project ID: P00611458LZ</b>					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads		
Capas-Botolan Rd, Package 7, Tarlac			Capas-Botolan Rd, Package 7, Tarlac		
Type of Work / Physical Target	Unit Cost ('000)	Allocation ('000)	Type of Work / Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW-1- Construction of Concrete Road / 5 Lane Km	₱28,950.00/ Lane Km	₱144,750.00	CW-1- Construction of Gravel Road / 8.588 Lane Km	₱16,854.914/ Lane Km	₱144,750.00
EAO	-	₱5,250.00	EAO	-	₱5,250.00
Total		₱150,000.00	Total		₱150,000.00
<b>Justification:</b> <ul style="list-style-type: none"><li>Change in type of work. This Office prioritized the completion of road opening for the Tarlac side of Capas-Botolan Rd.</li><li>Unit cost derived per approved POW and DED consolidated based on the latest CMPD. From the total allocation of civil works, 94.02% was programmed to utilized the road opening of the 2,147 lineal meter which includes the cut and fill of the road section since it is located on the mountainous area.</li><li>The corresponding items of work based on the approved POW were necessary in order to attain the designed pavement elevation and full carriageway width of the new road.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V & CAR

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2F06487