



MAR 05 2020
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: III-003
Project ID: P0040028


FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated January 31, 2020 of **ROSELLER A. TOLENTINO**, Regional Director, DPWH-REGION III, requesting for the **modification** of project under the FY 2020 GAA, to wit:


2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100456000 Project ID: P00400281LZ					
OO1 : Ensure Safe and Reliable National Road System			OO1 : Ensure Safe and Reliable National Road System		
Network Development Program – Road Widening – Secondary Roads			Network Development Program – Road Widening – Secondary Roads		
Roman Expressway – K0111 + 407 – K0111 + 751, K0111 + 813 – K0112 + 361, K0112 + 421 – K0112 + 670, K0112 + 730 – K0113 + 302, K0113 + 347 – K0113 + 960			Roman Expressway – K0111 + 407 – K0111 + 751, K0111 + 813 – K0112 + 361, K0112 + 421 – K0112 + 670, K0112 + 730 – K0113 + 302, K0113 + 347 – K0113 + 665		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening/ 4.652 Lane Km.	P 26,966,896 /Lane Km.	P 125,450,000	CW-1 – Road Widening/ 4.078 Lane Km.	P 30,762,629 /Lane Km.	P 125,450,000
EAO	-	P 4,550,000	EAO	-	P 4,550,000
Total:		P 130,000,000	Total:		P 130,000,000
Justification:					
<ul style="list-style-type: none">Decrease in Physical Target due to inclusion of concrete lined drainage canal and stone masonry on both sides of the road section resulting to change in end of Station LimitIncrease in unit cost was derived from the unit price consolidated based on 4th Quarter of CMPD 2019					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary