



MAY 18 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated March 12, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ERELINA B. SANTOS, Tarlac 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:


SANTOS, Tanac 1 - DEO for the Manila North Rd

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100297000 Project ID: P00505736LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Preventive Maintenance – Primary Roads			Asset Preservation – Preventive Maintenance – Primary Roads		
Manila North Rd – K0138 + 000 – K0138 + 262			Manila North Rd – K0138 + 533.90 – K0138 + 812.60		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Preventive Maintenance of Roads: Asphalt Overlay / 1.163 Lane Km	P 8,115,546 / Lane Km	P 9,438,380	CW-1 – Preventive Maintenance of Roads: Asphalt Overlay / 1.163 Lane Km	P 8,115,546 / Lane Km	P 9,438,380
EAO	-	P 192,620	EAO	-	P 192,620
Total:		P 9,631,000	Total:		P 9,631,000
Justification:					
<ul style="list-style-type: none">As per RoCond, the proposed Manila North Rd – K0138+000 – K0138+262 is still in good condition.As per PDE, change in station limits was necessary. To prioritize the sections that needs Asphalt Overlay which the Manila North Rd is – K0138+533.90 – K0138+812.60.No change in physical target and unit cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary


WIN1C03829