



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

MAY 19 2021  
MEMORANDUM

FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated March 12, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ERELINA B. SANTOS, Tarlac 1<sup>st</sup> DEO** for the **modification** of project under the FY 2021 GAA, to wit:

SANTOS, JAMES L

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 310104100298000</b> <b>Project ID: P00505734LZ</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads		
Manila North Rd – K0156 + 350 – <b>K0156 + 625</b>			Manila North Rd – K0156 + 350 – <b>K0157 + 081</b>		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction to Concrete Pavement / <b>1.100 Lane Km</b>	P 20,282,436 / Lane Km	P 22,310,680	CW-1 – Reconstruction to Concrete Pavement / <b>1.462 Lane Km</b>	P 15,260,383 / Lane Km <b>P 30.4 M/km.</b>	P 22,310,680
EAO	-	P 455,320	EAO	-	P 455,320
<b>Total:</b>		<b>P 22,766,000</b>	<b>Total:</b>		<b>P 22,766,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change in station limits due to increase in physical target as per approved Detailed Engineering Design and Program of Works. As per Road Condition (ROCOND), proposed limits from K0156+625 – K0157+081 is in bad condition.</li><li>The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary



WIN1C03864