



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 1, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer NEIL C. FARALA**, Tarlac 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As per Modified		
Project Description					
UACS No. : 310101100646000 Project ID: P00603817LZ					
OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Primary Roads			OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Primary Roads		
Tarlac-Sta Rosa Rd - K0136 + 765 - K0137 + 384			Tarlac-Sta Rosa Rd - K0136 + (-404) - K0136 + 487, K0136 + 511 - K0137 + 093, K0137 + 384 - K0137 + 549		
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay / 2.480 Lane Km	3,951.613 / Lane Km	P 9,800.000	CW1 - Preventive Maintenance of Road: Asphalt Overlay / 1.798 Lane Km	5,450.501 / Lane Km	P 9,800.000
EAO		P 200.000	EAO		P 200.000
Total:		P 10,000.000	Total:		P 10,000.000
Justification:					
<ul style="list-style-type: none">As per RoCond, the changed station limit K0136 + (-404) - K0136 + 487, K0136 + 511 - K0137 + 093, K0137 + 384 - K0137 + 549 was prioritized to start the project at the beginning of the road section with fair conditions, particularly the carriageway.The decreased of physical target from 2.480 lane km to 1.798 lane km was due to the following:<ul style="list-style-type: none">I. Increase of material cost of asphalt from 5,595.00 to 9,100.00, within the allowable range set by the department.II. The Addition of Road Safety Items (Road Signages, Thermoplastic Pavement)					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

