



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **III-014**  
Project ID: **P00603813LZ**

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated March 1, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer NEIL C. FARALA**, Tarlac 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit

As per GAA/Original			As per Modified		
Project Description					
UACS No. : 310104100351000 Project ID: P00603813LZ					
OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads			OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads		
Manila North Rd - K0159 + 721 - K0160 + 456			Manila North Rd - <b>K0155 + 876 - K0156 + 210</b> , K0159 + 721 - K0160 + 565		
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Reconstruction to Concrete Pavement / 2.944 Lane Km	17,421.462 / Lane Km	P 51,288.785	CW1 - Reconstruction to Concrete Pavement / <b>2.358</b> Lane Km	<b>21,750.969 / Lane Km</b>	P 51,288.785
EAO		P 1,860.215	EAO		P 1,860.215
<b>Total:</b>		<b>P 53,149.000</b>	<b>Total:</b>		<b>P 53,149.000</b>
Justification:					
<ul style="list-style-type: none"><li>As Per RoCond, the inserted station limits K0155+ 876 - K0156+210 was prioritized due to its poor to bad condition that needs reconstruction works.</li><li>The decreased of physical target from 2.944 lane km to 2.358 lane km was due to the following:<ul style="list-style-type: none"><li>i. The Addition of Lime Stabilized Road Mix Base Course New Soil Aggregate</li><li>ii. The Addition of Road Safety Items (Road Signages, Thermoplastic Pavement)</li><li>iii. The addition of Asphalt overlay at the widened portion of the carriageway.</li></ul></li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN2F05821