



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Reference Number: **III-009**
Project ID: **P00603808LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 1, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer NEIL C. FARALA**, Tarlac 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

| As per GAA/Original | | | As per Modified | | |
|---|----------------------|---------------------|--|----------------------------|---------------------|
| Project Description | | | | | |
| UACS No. : 310101100645000 Project ID: P0060380BLZ | | | | | |
| OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Primary Roads | | | OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Primary Roads | | |
| Romulo H-way - K0140 + 754 - K0141 + 024, K0141 + 172 - K0141 + 713 | | | Romulo H-way - K0140 + 361 - K0141 + 024, K0141 + 361 - K0141 + 810 | | |
| Type of Work/ Physical Target | Unit Cost (P'000) | Allocation (P'000) | Type of Work/ Physical Target | Unit Cost (P'000) | Allocation (P'000) |
| CW1 - Preventive Maintenance of Road: Asphalt Overlay / 3.754 Lane Km | 7,802.147 / Lane Km | P 29,289.260 | CW1 - Preventive Maintenance of Road: Asphalt Overlay / 4.428 Lane Km | 6,614.557 / Lane Km | P 29,289.260 |
| EAO | | P 597.740 | EAO | | P 597.740 |
| Total: | | P 29,887.000 | Total: | | P 29,887.000 |
| Justification: | | | | | |
| <ul style="list-style-type: none">From 3.754 Lane Km to 4.428 Lane Km was due to the following reason:<ul style="list-style-type: none">a. Based on Preliminary Detailed Engineering (As per approved POW and updated DUPA).b. to maximized the allotted amount. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05823