



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **III-005**  
Project ID: **P00610094LZ**

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated March 1, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer NEIL C. FARALA**, Tarlac 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As per Modified		
Project Description					
UACS No. : 310101100553000 Project ID: P00610094LZ					
OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Primary Roads			OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Primary Roads		
Romulo H-way - K0132 + 599 - K0134 + 194			Romulo H-way - K0132 + 599 - K0134 + 410		
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay / 6.372 Lane Km	12,872.724 / Lane Km	P 82,025.000	CW1 - Preventive Maintenance of Road: Asphalt Overlay / 7.236 Lane Km	11,335.683 / Lane Km	P 82,025.000
EAO		P 2,975.000	EAO		P 2,975.000
Total:		P 85,000.000	Total:		P 85,000.000
Justification:					
<ul style="list-style-type: none"><li>Increased of Physical Target based on Preliminary Detailed Engineering (As per approved POW and updated DUPA).</li><li>The decreased of physical target from 6.372 lane km to 7.236 lane km was due to the following:<ul style="list-style-type: none"><li>i. Increase of material cost of asphalt from 5,595.00 to 9,100.00, within the allowable range set by the department.</li><li>ii. The Addition of Lime Stabilized Road Mix Base Course New Soil Aggregate</li><li>iii. The Addition of Road Safety Items (Road Signages, Thermoplastic Pavement)</li></ul></li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

2.1 ACI/MBB/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F05825