



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

M20

Reference Number: **III-011**
Project ID: **P00603818LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 1, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer NEIL C. FARALA**, Tarlac 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As per Modified		
Project Description					
UACS No. : 310104100400000 Project ID: P00603818LZ					
OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Manila North Rd - K0133 + 674 - K0133 + 951			OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Manila North Rd - K0133 + 674 - K0134 + 173		
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Reconstruction to Concrete Pavement / 1.108 Lane Km	17,689.531 / Lane Km	P 19,600.000	CW1 - Reconstruction to Concrete Pavement / 1.068 Lane Km	18,352.060 / Lane Km	P 19,600.000
EAO		P 400.000	EAO		P 400.000
Total:		P 20,000.000	Total:		P 20,000.000
Justification:					
<ul style="list-style-type: none">As Per RoCond, the changed station limits K0133 + 674 - K0134 + 173 was prioritized due to its poor to bad condition that needs reconstruction works.The decreased of physical target from 1.108 lane km to 1.068 lane km was due to the following:<ul style="list-style-type: none">i. The Addition of Lime Stabilized Road Mix Base Course New Soil Aggregateii. The Addition of Road Safety Items (Road Signages, Thermoplastic Pavement)iii. The Addition of Asphalt overlay at the widened portion of the carriageway.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05826