



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila


**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This refers to the memorandum dated March 1, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer NEIL C. FARALA**, Tarlac 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As per Modified		
Project Description					
UACS No. : 310101100644000 Project ID: P00603815LZ					
OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Primary Roads			OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Preventive Maintenance - Primary Roads		
Manila North Rd - K0131 + 300 - K0132 + 073			Manila North Rd - <b>K0131 + 605</b> - K0132 + 073		
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay / 3.056 Lane Km	7,803.442 / Lane Km	P 23,847.320	CW1 - Preventive Maintenance of Road: Asphalt Overlay / <b>1.836</b> Lane Km	<b>12,988.736 / Lane Km</b>	P 23,847.320
EAO		P 486.680	EAO		P 486.680
<b>Total:</b>		<b>P 24,334.000</b>	<b>Total:</b>		<b>P 24,334.000</b>
Justification:					
<ul style="list-style-type: none"><li>As per RoCond, the changed station limit K0131 + 605 - K0132 + 073 was prioritized due to its fair condition.</li><li>The decreased of physical target from 3.056 lane km to 1.836 lane km was due to the following:<ul style="list-style-type: none"><li>Increase of material cost of asphalt from 5,595.00 to 9,100.00, within the allowable range set by the department.</li><li>The Addition of Road Safety Items (Road Signages, Thermoplastic Pavement)</li></ul></li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED / ~~DISAPPROVED~~:**

  
**ROGER G. MERCADO**  
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN2F05827