



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila


MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 1, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **District Engineer NEIL C. FARALA**, Tarlac 1st District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit

As per GAA/Original			As per Modified		
Project Description					
UACS No. : 310110100288000 Project ID: P00604129LZ OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Romulo H-way - K0159 + 891 - K0161 + 158			OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Romulo H-way - K0160 + 390 - K0161 + 158		
Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work/ Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 - Construction of Drainage Structure along Road / 1,158.000 Lineal Meters (lm)	19.041 / Lineal Meters	P 22,050.000	CW1 - Construction of Drainage Structure along Road / 763.000 Lineal Meters (lm)	28.899 / Lineal Meters	P 22,050.000
EAO		P 450.000	EAO		P 450.000
Total:		P 22,500.000	Total:		P 22,500.000
Justification:					
<ul style="list-style-type: none">The adjusted station limits are based on feasible location of the proposed project.The decreased of physical target from 1,158.00 lineal meters to 763.00 lineal meters was due to the following:<ul style="list-style-type: none">i. Change of Design on the drainage structure from lined canal to RCBC (Box Culvert Type s=1.50 m., h=1.80 m.)ii. The Addition of Road Safety Items (Road Signages, Thermoplastic Pavement)					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F05870