



MAY 18 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 12, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ERELINA B. SANTOS, Tarlac 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

SANTOS, Tarlac 1st DEO for the modification of project name

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102104066000					
Project ID: P00526282LZ					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers			Flood Management – Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers		
Construction of Camiling – Agno River Floodway Phase 1, Sta. 0+000 – Sta. 0+0+128.44, Camiling, Tarlac			Construction of Camiling – Agno River Floodway Phase 1, Sta. 0+000 – Sta. 0+280.86, Camiling, Tarlac		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Flood Mitigation Structure / 553.66 Lineal Meters	P 115,212.28 / Lineal Meter	P 63,788,430	CW-1 – Construction of Flood Mitigation Structure / 555.16 Lineal Meters	P 114,900.98 / Lineal Meter	P 63,788,430
EAO	-	P 2,313,570	EAO	-	P 2,313,570
Total:		P 66,102,000	Total:		P 66,102,000
Justification:					
<ul style="list-style-type: none">Change in station limits in the project name was due to the increased in physical target as per approved Detailed Engineering design and Program of Works using the updated CMPD.Physical target has slightly increase. The structure uses 7.50m steel sheet piles (48 kg/lm) which resulted to the increase in unit cost against the standard unit price of the department.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL G. TABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03830