



MAY 19 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 12, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **ERELINA B. SANTOS, Tarlac 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100297000 Project ID: P00505735LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads		
Manila North Rd – K0142 + 680 – K0142 + 935			Manila North Rd – K0142 + 891 – K0143 + 160		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction to Concrete Pavement / 1.033 Lane Km	P 20,287,803 / Lane Km	P 20,957,300	CW-1 – Reconstruction to Concrete Pavement / 1.060 Lane Km	P 19,771,038 / Lane Km P 39.4 M/km	P 20,957,300
EAO	-	P 427,700	EAO	-	P 427,700
Total:		P 21,385,000	Total:		P 21,385,000
Justification:					
<ul style="list-style-type: none"> Modified station limits which increased the total length by 10 lineal meters in order to include the stations from K0142+680 – K0142+981 to K0142+935 – K0143+160 in the priority to acquire continuity of good road section. Increased in physical target from 1.033 lane km to 1.060 lane km based in the approved POW/DUPA and DED consolidated in the latest Construction Materials Price Data (CMPD) in order to maximize the allotted appropriation for the project. 					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03869