



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 3, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **OIC-District Engineer Hermon G. Ines**, Tarlac 2nd District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310112100304000 Project ID: P00604127LZ OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Concepcion - La Paz Rd - K0120 + 903 - K0121 + 096, K0121 + 108 - K0121 + 550, K0121 + 842 - K0122 + 159, K0122 + 725 - K0123 + 005, K0132 + 117 - K0132 + 343, K0134 + 301 - K0134 + 440			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Concepcion - La Paz Rd - K0120+915 - K0121+108 K0121+108 - K0121+570 K0122+710 - K0123+013 K0132+117 - K0132+363		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW-1- Construction of Drainage Structure : 2,091 lineal meter	₱ 14.716/l.m.	₱ 30,772.00	CW-1- Construction of Drainage Structure : 1,204.00 lineal meter	₱ 25.5581/l.m.	₱ 30,772
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 628.00	EAO	-	₱ 628.00
Total:		₱ 31,400	Total:		₱ 31,400
Justification: <ul style="list-style-type: none">• The adjustment on the station limit is based on actual site condition.• The target is based on the actual PDE and latest approved CMPD. The Project is a 1.40 m. x 1.20 m. Reinforced concrete drainage. Also, RCPC on some segment was used to achieve the required invert elevation (see attached approved POW and Plan).• Likewise, road safety features were considered. These includes:<ul style="list-style-type: none">- Reflectorized Thermoplastic Pavement Markings and Solar LED street Light					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO

Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:

ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary



WIN2F05873