



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 3, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **OIC-District Engineer Hermon G. Ines**, Tarlac 2nd District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;


Project under FY 2022 General Appropriation Act (GAA) to the

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102104548000 Project ID: P00621574LZ					
ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods – Flood management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within major river Basins and Principal Rivers.			ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods – Flood management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within major river Basins and Principal Rivers.		
Rehabilitation of Dike along O'Donnell River (Brgy. Maruglu Section, Sta.2+561.60 to Sta. 2+742 - Right Bank), Capas, Tarlac			Rehabilitation of Dike along O'Donnell River (Brgy. Maruglu Section, Sta.2+603.00 to Sta. 3+137.00 - Right Bank), Capas, Tarlac		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW-1- Construction of Dike : 180.40 l.m.	₱ 534.9224/l.m.	₱ 96,500.00	CW-1- Construction of Dike : 534.00 l.m.	₱ 180.7116/l.m.	₱ 96,500.00
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 3,500.00	EAO	-	₱ 3,500.00
Total:		₱ 100,000	Total:		₱ 100,000
Justification:					
<ul style="list-style-type: none">For continuity of concrete slope protection projects adjustment on the start station is necessary.Also, the released amount is enough to cover additional length of 353.60 l.m. of concrete slope protection with steel sheet pile.The target is based on the actual PDE and latest approved Construction Materials Price Data (CMPD). The Project is 200 MM. Thick concrete slope protection with 12.0 meters steel sheet pile. (see attached POW and approved Plan)					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary

WIN2F05880