



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 3, 2022 of **DPWH Region III Director ROSELLER A. TOLENTINO**, endorsing the request for Project Modification of **OIC-District Engineer Hermon G. Ines**, Tarlac 2nd District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

project under FY 2022 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100940000 Project ID: P00603807LZ OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Tertiary Roads Concepcion - La Paz Rd - K0133 + 062 - K0133 + 684, K0134 + 000 - K0134 + 300, K0135 + 455 - K0135 + 591, K0135 + 771 - K0135 + 927			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Tertiary Roads Concepcion - La Paz Rd - K0134 + 000 - K0134 + 345, K0135 + 366 - K0135 + 889		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW-1- Asphalt Overlay : 3.65 lane km.	₱ 6347.715/ lane km.	₱ 23,169.16	CW-1- Asphalt Overlay : 1.736 lane km.	₱ 13,346.29/ lane km.	₱ 23,169.16
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 472.84	EAO	-	₱ 472.84
Total:		₱ 23,642.00	Total:		₱ 23,642.00
Justification: <ul style="list-style-type: none">• The released appropriation is not enough to cover the specified station limits, Thus, adjustment on the station limit is needed.• The target is based on the actual PDE and latest approved CMPD. The Project is an 80 MM. Thick Asphalt Overlay with Concrete Relocking. (see attached approved POW and Plan).					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:


ROGER G. MERCADO
Acting Secretary

Department of Public Works and Highways
Office of the Secretary


WIN2F05892