



JUN 14 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA


FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 26, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **EDWARD RICARDO G. RAMOS, Zambales 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:


to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100540000					
Project ID: P00505739LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads		
Olongapo – Bugallon Rd – K0229 + 469 – K0230 + 549			Olongapo – Bugallon Rd – K0228 + 640 – K0230 + 560		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction to Concrete Pavement / 2.160 Lane Km	P 18,634,518 / Lane Km	P 40,250,560	CW-1 – Reconstruction to Concrete Pavement / 4.560 Lane Km	P 8,826,877 / Lane Km	P 40,250,560
EAO	-	P 821,440	EAO	-	P 821,440
Total:		P 41,072,000	Total:		P 41,072,000
Justification:					
<ul style="list-style-type: none">Change in station limits due to increase in physical target from 2.160 lane km to 4.560 lane km per approved DED and POW based on the latest Construction Materials Price Data (CMPD).Road section from K0228+640 to K0230+549 was prioritized due to poor to bad road condition derived from RBIA/ROCOND.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

