



JUN 14 2021  
MEMORANDUM


Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

FOR : **MARK A. VILLAR**  
Secretary


Respectfully forwarded is the memorandum dated March 23, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **EDWARD RICARDO G. RAMOS, Zambales 1<sup>st</sup> DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
<b>UACS No. 310105100540000</b> <b>Project ID: P00505738LZ</b>					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads		
Olongapo – Bugallon Rd – K0248 + <b>301</b> – <b>K0248</b> + 849			Olongapo – Bugallon Rd – K0248 + <b>570</b> – <b>K0249</b> + 100		
<b>Physical Target</b>	<b>Unit Cost</b>	<b>Allocation (P)</b>	<b>Physical Target</b>	<b>Unit Cost</b>	<b>Estimated Cost</b>
CW-1 – Reconstruction to Concrete Pavement / <b>1.096</b> Lane Km	P 17,883,212 / Lane Km	P 19,600,000	CW-1 – Reconstruction to Concrete Pavement / <b>2.120</b> Lane Km	P 9,245,283 / Lane Km <b>P 18.4 m/km.</b>	P 19,600,000
EAO	-	P 400,000	EAO	-	P 400,000
<b>Total:</b>		<b>P 20,000,000</b>	<b>Total:</b>		<b>P 20,000,000</b>
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change in station limits due to increase in physical target from 1.090 lane km to 2.120 lane km per approved DED and POW based on the latest Construction Materials Price Data (CMPD).</li><li>Road section from K0248+570 to K0249+849 was prioritized due to poor to bad road condition derived from RBIA/ROCOND.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 ETP/MLS

Department of Public Works and Highways  
Office of the Secretary

