



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: **III-029 21**
Project ID: **P00505740LZ**

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 23, 2021 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **EDWARD RICARDO G. RAMOS, Zambales 1st DEO** for the **modification** of project under the FY 2021 GAA, to wit:

Records of Construction, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100595000					
Project ID: P00505740LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads		
Amungan – Palauig – Banlog Rd – K0218 + 000 – K0218 + 545			Amungan – Palauig – Banlog Rd – K0217 + 760 – K0218 + 753		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Reconstruction to Concrete Pavement / 1.090 Lane Km	P 17,885,450 / Lane Km	P 19,495,140	CW-1 – Reconstruction to Concrete Pavement / 1.986 Lane Km	P 9,816,284 / Lane Km ₱ 19.6 M/k.	P 19,495,140
EAO	-	P 397,860	EAO	-	P 397,860
Total:		P 19,893,000	Total:		P 19,893,000
Justification: 82% increase in target					
<ul style="list-style-type: none">Change in station limits due to increase in physical target from 1.090 lane km to 1.986 lane km per approved DED and POW based on the latest Construction Materials Price Data (CMPD).Road section from K0217+760 to K0218+753 was prioritized due to poor to bad road condition derived from RBIA/ROCOND.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. TABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C03896