



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Reference Number: III-103 76
Project ID: P00505737LZ

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated March 23, 2021 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of District Engineer EDWARD RICARDO G. RAMOS, Zambales 1st DEO for the modification of project under the FY 2021 GAA, to wit:

RICARDO G. RAMOS, Zamboanga City

to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100594000 Project ID: P00505737LZ			OO1: Ensure Safe and Reliable National Road System		
OO1: Ensure Safe and Reliable National Road System			Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads		
Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads			Amungan - Palauig - Banlog Rd - K0212 + 500 - K0212 + 940, K0213 + 443 - K0213 + 709.20		
Amungan - Palauig - Banlog Rd - K0212 + 510 - K0212 + 940					
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 - Reconstruction to Concrete Pavement / 0.860 Lane Km	P 17,892,976 / Lane Km	P 15,387,960	CW-1 - Reconstruction to Concrete Pavement / <u>1.412</u> Lane Km	P 10,897,989 / Lane Km P 21.64/km	P 15,387,960
EAO	-	P 314,040	EAO	-	P 314,040
Total:		P 15,702,000	Total:		P 15,702,000
Justification:					
<ul style="list-style-type: none">Per actual survey and conduct of Preliminary Detailed Engineering, station limits were added (i.e., K0212+500 - K0212+510 and K0213+443 - K0213+709.20) in order to prioritize the sections in poor to bad condition.Decreased in unit cost is based on the approved DUPA and POW with reference to the latest Construction Materials Price Data. As a result, <u>physical target increased from 0.860 lane km to 1.412 lane km.</u>					

Justification of the said project is in order; hence,

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL O. TABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary
WIN1C03820

DO CERTIFICATION ON