



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Pls return to the Office of A/S
Molano once signed/initialed.
Thank you!

Reference
Number: **III-040**
Project ID: **P00605775LZ**

MEMORANDUM

FOR : ROGER G. MERCADO
Acting Secretary
This Department

This pertains to the memorandum of Regional Director **ROSELLER A. TOLENTINO, DPWH – Region III**, dated March 7, 2022, endorsing the memorandum of **District Engineer ROSBE S. DIZON, DPWH – Zambales 2nd District Engineering Office**, requesting for the approval of **Modification** of project under FY 2022 DPWH Infrastructure Program based on General Appropriations Act (GAA), R.A. 11639, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101096000 Project ID: P00605775LZ					
ORGANIZATION OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening - Secondary Roads			ORGANIZATION OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening - Secondary Roads		
Olongapo-Bugallon Rd – K0140 + 720 – K0140 + 797, K0152 + 712 – K0153 + 944			Olongapo-Bugallon Rd– K0152 + 712 – K0153 + 370		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Road Widening / 2.543 Lane Km	₱ 16,303.53 / Lane Km	₱ 41,459.88	CW1- Road Widening / 1.318 Lane Km	₱31,456.662/ Lane Km	₱ 41,459.88
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 846.12	EAO	-	₱ 846.12
Total:		₱ 42,306.00	Total:		₱ 42,306.00

Justification:

- Deletion of Station limit at Olongapo – Bugallon Rd – K0140 + 720 – K0140 + 797 due to the newly constructed widened road from GAA FY 2021 Project "Asset Preservation – Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Construction of Road Slope Protection Structure along Olongapo – Bugallon Rd (S01359LZ) – K0140 +720 – K0141 + 000, Subic, Zambales.
- Change in Station Limits due to decrease in target of 48% on PCCP based on approved Detailed Engineering Design and Program of Works. Unit Cost derived from the prevailing prices of materials given on the 4th Quarter CMPD of 2021.
- Corresponding increase in unit cost was due to inclusion of Construction of Drainage Structure along Road in the civil works.

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO

Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:



ROGER G. MERCADO
Acting Secretary

3.4 JML/FDN/JTG/AVM

Department of Public Works and Highways
Office of the Secretary



WIN2F06090