



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MAY 07 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated February 20, 2020 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **HERCULES C. MANGLICMOT, Zambales 2nd DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101104093000					
Project ID: P00421346LZ					
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems		
Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, Sta. 7+183.20 – Sta. 7+481.60 (Right Side), Olongapo City			Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, Sta. 3+688 – Sta. 3+960 (Right Side), Olongapo City		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Rehabilitation / Major Repair of Flood Control Structure 298.4 Lineal Meter	P 194,035/ Lineal meter	P 57,900,000	CW-1 Rehabilitation / Major Repair of Flood Control Structure 272.0 Lineal Meter	P 212,868/ Lineal meter	P 57,900,000
EAO	-	P 2,100,000	EAO	-	P 2,100,000
Total:		P 60,000,000	Total:		P 60,000,000
Justification:					
<ul style="list-style-type: none">• <u>Change in Station Limits due to decrease in Physical Target to prioritize the protection works of downstream section of Sta. Rita River. Further, change in Station Limits is necessary to avoid overlap with the modified station limits of P00420034LZ.</u>• <u>Typical cross sections assumes construction of slope protection structure of 6.0m height with 2 berms including 12.0m long Steel Sheet Piles as toe protection resulting to increase in unit cost..</u>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT

Senior Undersecretary

Undersecretary for Operations

in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary



WIN0C03810