



MAY 07 2020

MEMORANDUM

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA


FOR : **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated February 20, 2020 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **HERCULES C. MANGLICMOT, Zambales 2<sup>nd</sup> DEO** for the **modification** of project under the FY 2020 GAA, to wit:


WIT:

As per GAA/Original			As Modified		
<b>Project Description</b> <b>UACS No. 320102101027000</b> <b>Project ID: P00420034LZ</b>  OO2: Protect Lives and Properties Against Major Floods  Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers  Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, <b>Sta. 6+354 to Sta. 6+563</b> (Right Side), Olongapo City			OO2: Protect Lives and Properties Against Major Floods  Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers  Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, <b>Sta. 7+155.40 to Sta. 7+433.20</b> (Right Side), Olongapo City		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Rehabilitation / Major Repair of Flood Control Structure <b>209</b> Lineal Meter	<b>P 281,650/</b> Lineal Meter	P 58,865,000	CW-1 Rehabilitation / Major Repair of Flood Control Structure <b>277.8</b> Lineal Meter	<b>P 211,897/</b> Lineal Meter	P 58,865,000
EAO	-	P 2,135,000	EAO	-	P 2,135,000
<b>Total:</b>		<b>P 61,000,000</b>	<b>Total:</b>		<b>P 61,000,000</b>
<b>Justification:</b> <ul style="list-style-type: none"> <li>Change in Station Limits due to overlapping section of work with projects under FY 2019 GAA with Project ID P00322195LZ and P00322200LZ.</li> <li>Increase in Physical Target was updated based on Unit Cost derived from the 4<sup>th</sup> Quarter of Construction Materials Price Data (CMPD 2019).</li> </ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
in Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

2.1 ETP/LTR

Department of Public Works and Highways  
Office of the Secretary



WIN0C03804