



SEP 03 2019
MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated July 19, 2019 of Regional Director **ROSELLER A. TOLENTINO, DPWH-REGION III**, endorsing the request of District Engineer **EDWARD RICARDO G. RAMOS, Zambales 1st DEO** for the modification of project under the FY 2019 GAA, to wit:

As per GAA/Original			As Modified		
Project Description			Project Description		
UACS No. 320101103350000 Project ID: P00320926LZ OO2: Protect Lives and Properties Against Major Floods Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Malabon-Malimanga-Sinabacan Flood Control Phase II, Candalaria, Zambales			OO2: Protect Lives and Properties Against Major Floods Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Malabon-Malimanga-Sinabacan Flood Control Phase II, Candalaria, Zambales		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Flood Mitigation Structure / 401.70 Lineal meters	P 68,895.20/ Lineal meter	P 27,675,200	CW-1 Construction of Flood Mitigation Structure / 401.70 Lineal meters	P 68,895.20/ Lineal meter	P 27,675,200
EA0	-	P 564,800	EA0	-	P 564,800
Total: P 28,240,000			Total: P 28,240,000		
Justification: • Typographical error due to Bryg. Sinabacan is not existing in Municipality of Candalaria, Zambales instead it is Bryg. Sinabacan.			Justification: <i>No change in target or cost</i>		

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations

In Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary