



SEP 17 2019

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated August 28, 2019 of Regional Director ROSELLER A. TOLENTINO, DPWH-REGION III, endorsing the request of District Engineer HERCULES C. MANGLICMOT, Zambales 2nd DEO for the modification of project under the FY2019 GAA, to wit:

As per GAA/Original		As Modified	
Project Description		Project Description	
UACS No. 310204100267000 Project ID: P003036721Z OO1: Ensure Safe and Reliable National Road System Network Development – Construction of By-Pass and Subic Bypass Road Extension (Nagsol-Tipo- Dinalupihan), Zambales		OO1: Ensure Safe and Reliable National Road System Network Development – Construction of By-Pass and Subic Bypass Road Extension (Nagsol-Tipo- Dinalupihan), Zambales	
Physical Target	Unit Cost	Physical Target	Unit Cost
CW-1 Construction of Gravel Road 3.600 Lane Km	P 24,125,000/ Lineal meter	CW-1 Construction of Gravel Road 3.890 Lane Km	P 13,650,345/ Lineal meter
ROW – ROW Acquisition / square meter	P 510.20/ square meter	CW-2 – Construction of Concrete Bridge – 276.08 sq.m.	P 122,248/ square meter
EA0	-	EA0	-
Total:	P 100,000,000	Total:	P 100,000,000
Justification:		Justification:	
• Typographical error. Road alignment terminates at Dinalupihan, Bataan not Dinalupihan. • Additional Project Component CW2 – Construction of Bridge is necessary to provide access crossing Matuin River, Subic, Zambales. • Decrease in Unit Cost for CW-1 is based on updated unit cost derived from the 1st quarter of 2019 Construction Materials Price Data (CMPD).		• Typographical error. Road alignment terminates at Dinalupihan, Bataan not Dinalupihan. • Additional Project Component CW2 – Construction of Bridge is necessary to provide access crossing Matuin River, Subic, Zambales. • Decrease in Unit Cost for CW-1 is based on updated unit cost derived from the 1st quarter of 2019 Construction Materials Price Data (CMPD).	

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAEL M. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

2.1 ETP/LTR