



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

Pls return to the Office of A/S
Molano once signed/initialled.
Thank you!

Reference Number: **III-065**
Project ID: **P00606331LZ**

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This refers to the memorandum dated March 21, 2022 of **DPWH Region III Director Roseller A. Tolentino**, endorsing the request for Project Modification of **District Engineer Roderick A. Andal**, Aurora District Engineering Office requesting for the approval of the **Modification** of the project under FY 2022 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310208100414000 Project ID: P00606331LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program Off-Carriageway Improvement - Secondary Roads Baler-Casiguran Rd (Baler-Dinadiawan) - K0276 + 000 - K0277 + 954			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program Off-Carriageway Improvement - Secondary Roads Baler-Casiguran Rd (Baler-Dinadiawan) - K0276+168.70-K0276+241.00,K0276+253.00-K0276+298.20, K0276+529.10-K0276+580.00, K0276+623.20-K0276+872.90, K0277+174.50-K0277+220.00, K0277+325.90-K0277+348.50, K0277+943.00-K0277+954.00, K0278+474.20-K0278+508.30, K0278+607.40-K0278+689.00, K0278+708.15-K0278+758.10, K0278+902.80-K0278+946.50, K0279+208.50-K0279+450.20, K0279+842.50-K0280+000.00, K0280+000.00-K0280+150.00, K0280+272.80-K0280+340.80 (Left Side), K0276+000.00-K0276+241.00, K0276+253.00-K0276+740.00, K0276+800.00-K0277+300.00, K0277+375.70-K0277+511.70, K0277+529.30-K0277+562.40, K0277+574.20-K0277+742.10, K0277+746.00-K0277+911.90, K0277+942.90-K0277+954.00, K0278+000.00-K0278+246.30, K0278+260.00-K0278+265.50, K0278+300.00-K0278+688.00, K0278+708.40-K0278+775.00, K0278+792.00-K0278+811.90, K0278+834.20-K0278+845.30, K0278+854.60-K0278+882.20, K0278+940.00-K0279+000.00, K0279+000.00-K0279+029.90, K0279+058.90-K0279+171.20, K0279+188.10-K0279+226.20, K0279+258.20-K0279+310.00, K0279+320.60-K0279+809.50, K0279+840.50-K0279+910.70, K0279+921.10-K0280+000.00, K0280+000.00-K0280+075.90, K0280+097.40-K0280+101.50, K0280+114.90-K0280+324.70, K0280+336.90-K0280+437.00 (Right Side)		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1 - Off-Carriageway Improvement, Shoulder Paving / Construction: 8089.56 square meters	₱ 2.07 / sq.m.	₱ 16,729.58	CW1 - Off-Carriageway Improvement, Shoulder Paving / Construction: 10800.90 square meters	₱ 1.55 / sq.m.	₱ 16,729.58
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 341.42	EAO	-	₱ 341.42
Total:		₱ 17,071.00	Total:		₱ 17,071.00
Justification:					
1. Change in station limits due to increase in physical target based on the actual site validation and survey.					
2. The allotted budget can cover the preservation of the additional sections of the revised station limits in reference to DPWH Detailed Unit Price Analysis (DUPA) and approved POW.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO

Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/DISAPPROVED:



ROGER G. MERCADO

Acting Secretary

2.1 ACL/MBB/RRB

Department of Public Works and Highways
Office of the Secretary



WIN2F06315