



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Pls return to the Office of A/S  
Molano or vice signed/initialled.  
Thank you!

III-051

603736L

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This pertains to the memorandum of Regional Director **ROSELLER A. TOLENTINO, DPWH – Region III**, dated March 16, 2022, endorsing the memorandum of **District Engineer ERLINDO R. FLORES, JR., DPWH – Bataan 1<sup>st</sup> District Engineering Office**, requesting for the approval of **Modification** of project under FY 2022 DPWH Infrastructure Program based on General Appropriations Act (GAA), R.A. 11639, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106100737000 Project ID: P00603736LZ  ORGANIZATION OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads  Calaguiman Vicinal Rd – K0127 + 517 – K0127 + 997			ORGANIZATION OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads  Calaguiman Vicinal Rd – K0127 + 260 – K0127 + 460.20, K0127 + 517 – K0127 + 997, K0128 + 041 – K0128 + 176.40		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Reconstruction to Concrete Pavement / 0.96 Lane Km	P 13,783.29/ Lane Km	P 13,231.96	CW1- Reconstruction to Concrete Pavement / 1.631 Lane Km	P 8,112.79 / Lane Km	P 13,231.96
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	P 270.04	EAO	-	P 270.04
Total:		P 13,502.00	Total:		P 13,502.00
Justification:					
<ul style="list-style-type: none"><li>Change in Station Limits due to increase in physical target from 0.560 lane km to 1.631 lane km as per approved DED and POW/DUPA based on the latest Construction Materials Price Data (CMPD).</li><li>Station Limits from K0127+260 – K0127+460.20 and K0128+041 – K0128+176.40 are included due to bad condition.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED/DISAPPROVED:**

**ROGER G. MERCADO**  
Acting Secretary

Department of Public Works and Highways  
Office of the Secretary

3.4 JML/FDN/JTG/AVM



WIN2F06169