



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This pertains to the memorandum of Regional Director **ROSELLER A. TOLENTINO, DPWH – Region III**, dated March 16, 2022, endorsing the memorandum of **District Engineer ERLINDO R. FLORES, JR.**, DPWH – Bataan 1st District Engineering Office, requesting for the approval of **Modification** of project under FY 2022 DPWH Infrastructure Program based on General Appropriations Act (GAA), R.A. 11639, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310102100912000 Project ID: P00603727LZ ORGANIZATION OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads Tabacan Poblacion Rd – K0102 + 593 – K0103 + 124			ORGANIZATION OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads Tabacan Poblacion Rd – K0102 + 593 – K0102 + 930		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Preventive Maintenance of Road: Asphalt Overlay / 1.062 Lane Km	₱ 3,987.363 / Lane Km	₱ 4,234.58	CW1- Preventive Maintenance of Road: Asphalt Overlay / 0.674 Lane Km	₱ 6,282.76 / Lane Km	₱ 4,234.58
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 86.42	EAO	-	₱ 86.42
Total:		₱ 4,321.00	Total:		₱ 4,321.00
Justification:					
<ul style="list-style-type: none">Decrease in physical target corresponds with the increased in unit cost. The derived unit cost for the proposed asphalt overlay was based on the Program of Works consolidated on the latest Construction Material Price Data.Therefore, due to the increase in unit cost, station limit of the proposed section was reduced prioritizing station limits from K0102+593 – K0102+930 which currently suffers from scaling.					


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.



ROBERTO R. BERNARDO

Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/~~DISAPPROVED~~:



ROGER G. MERCADO

Acting Secretary

3.4 JML/FDN/JTG/AVM

Department of Public Works and Highways
Office of the Secretary



WIN2F06189