



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This pertains to the memorandum of Regional Director **ROSELLER A. TOLENTINO, DPWH – Region III**, dated March 18, 2022, endorsing the memorandum of **District Engineer ERLINDO R. FLORES, JR.**, DPWH – Bataan 1<sup>st</sup> District Engineering Office, requesting for the approval of **Modification** of project under FY 2022 DPWH Infrastructure Program based on General Appropriations Act (GAA), R.A. 11639, to wit;


As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310104100392000</b> <b>Project ID: P00603733LZ</b>  001: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads  Jose Abad Santos Ave (JASA) – K0109 + 455 – K0109 + 514, K0110 + <b>435</b> – K0110 + <b>485</b>			 001: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads  Jose Abad Santos Ave (JASA) – K0109 + 455 – K0109 + 514, K0110 + <b>445</b> – K0110 + <b>489</b> , <b>K0112 + 846.50</b> – <b>K0112 + 970</b>		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Reconstruction to Concrete Pavement / <b>0.436</b> Lane Km	<b>₱15,284.40</b> / Lane Km	₱ 6,664.00	CW1- Reconstruction to Concrete Pavement / <b>0.70</b> Lane Km	<b>₱ 9,520.00</b> / Lane Km	₱ 6,664.00
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 136.00	EAO	-	₱ 136.00
<b>Total:</b>		<b>₱ 6,800.00</b>	<b>Total:</b>		<b>₱ 6,800.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Change in station limits to include segment in bad condition as per latest RoCond Survey Data Result.</li><li>Increase in physical target from 0.436 lane km to 0.70 lane km per approved Detailed Engineering Design and Program and Program of Work based on the latest Construction Materials Price Data (CMPD).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO**

Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED/~~DISAPPROVED~~:**

  
**ROGER G. MERCADO**  
Acting Secretary

3.4 JML/FDN/JTG/AVM

Department of Public Works and Highways  
Office of the Secretary

  
WIN2F06228