



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **ROGER G. MERCADO**
Acting Secretary
This Department

This pertains to the memorandum of Regional Director **ROSELLER A. TOLENTINO, DPWH – Region III**, dated March 18, 2022, endorsing the memorandum of **District Engineer ERLINDO R. FLORES, JR.**, DPWH – Bataan 1st District Engineering Office, requesting for the approval of **Modification** of project under FY 2022 DPWH Infrastructure Program based on General Appropriations Act (GAA), R.A. 11639, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105100676000 Project ID: P00603734LZ 001: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads Gov JJ Linao Rd – K0166 + 300 – K0166 + 420			001: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads Gov JJ Linao Rd – K0166 + 300 – K0166 + 501		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Reconstruction to Concrete Pavement / 0.24 Lane Km	₱14,847.00 / Lane Km	₱ 3,563.28	CW1- Reconstruction to Concrete Pavement / 0.402 Lane Km	₱ 8,863.88 / Lane Km	₱ 3,563.28
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 72.72	EAO	-	₱ 72.72
Total:		₱ 3,636.00	Total:		₱ 3,636.00
Justification: <ul style="list-style-type: none">Change in station limits due to increase in physical target from 0.24 lane km to 0.402 lane km as per approved Detailed Engineering Design and Program of Work based on the latest Construction Materials Price Data (CMPD). Said increase in project target length can be covered by the allotment based on approved POW.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.


ROBERTO R. BERNARDO

Undersecretary for Regional Operations
In Luzon (except NCR and Region IV-B)

APPROVED/~~DISAPPROVED~~:


ROGER G. MERCADO

Acting Secretary

3.4 JML/FDN/JTG/AVM

Department of Public Works and Highways
Office of the Secretary



WIN2F06298