



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND  
**OFFICE OF THE SECRETARY**  
Manila

Please return to the Office of A/S  
Molano Once signed/initialed.  
Thank you!

Reference Number:	III-069
Project ID:	P00603737LZ


**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This pertains to the memorandum of Regional Director **ROSELLER A. TOLENTINO, DPWH – Region III**, dated March 18, 2022, endorsing the memorandum of **District Engineer ERLINDO R. FLORES, JR.**, DPWH – Bataan 1<sup>st</sup> District Engineering Office, requesting for the approval of **Modification** of project under FY 2022 DPWH Infrastructure Program based on General Appropriations Act (GAA), R.A. 11639, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100904000 Project ID: P00603737LZ  001: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Tertiary Roads  Bataan Technical Park Inc Rd (BTPI) – K0175 + (-506) – K0175 + 266			001: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Tertiary Roads  Bataan Technical Park Inc Rd (BTPI) – K0175 + (-506) – K0175 + 506		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Preventive Maintenance of Road: Asphalt Overlay / 1.544 Lane Km	₱ 6,347.150 / Lane Km	₱ 9,800.000	CW1- Preventive Maintenance of Road: Asphalt Overlay / 1.688 Lane Km	₱ 5,532.540 / Lane Km	₱ 9,338.930
			CW2 – Road Safety: Pavement Markings / 2.024 Lane Km	₱ 227.801/ Lane Km	₱ 461.070
EAO	-	₱ 200.000	EAO	-	₱ 200.000
Total:		₱ 10,000.00	Total:		₱ 10,000.00
Justification:					
<ul style="list-style-type: none"><li>Change in station limits due to increase in physical target from 0.53 lane km to 1.688 lane km to include section with fair condition per approved DED and POW/DUPA based on the latest Construction Materials Price Data (CMPD).</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO**  
Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED / ~~DISAPPROVED~~**

  
**ROGER G. MERCADO**  
Acting Secretary

3.4 JML/FDN/JTG/AVM

Department of Public Works and Highways  
Office of the Secretary



WIN2F06299