



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Return to the Office of A/S  
Molano once signed/initialed.  
Thank you!

Reference Number: **III-066**  
Project ID: **P00603728LZ**

**MEMORANDUM**

**FOR :** **ROGER G. MERCADO**  
Acting Secretary  
This Department

This pertains to the memorandum of Regional Director **ROSELLER A. TOLENTINO, DPWH – Region III**, dated March 18, 2022, endorsing the memorandum of **District Engineer ERLINDO R. FLORES, JR.**, DPWH – Bataan 1<sup>st</sup> District Engineering Office, requesting for the approval of **Modification** of project under FY 2022 DPWH Infrastructure Program based on General Appropriations Act (GAA), R.A. 11639, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310102100910000</b> <b>Project ID: P00603728LZ</b>  ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads  Gov JJ Linao Rd – K0166 + 072 – K0166 + 300, K0168 + 000 – K0168 + <b>544, K0168 + 560 – K0169 + 000</b>			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Preventive Maintenance – Secondary Roads  Gov JJ Linao Rd – K0166 + 072 – K0166 + 300, K0168 + 000 – K0168 + <b>515</b>		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Preventive Maintenance of Road: Asphalt Overlay / <b>2.424</b> Lane Km	<b>₱3,986.70</b> 8/ Lane Km	₱ 9,663.78	CW1- Preventive Maintenance of Road: Asphalt Overlay / <b>1.486</b> Lane Km	<b>₱ 6,503.21</b> 7/ Lane Km	₱ 9,663.78
ROW – ROW Acquisition	-	-	ROW – ROW Acquisition	-	-
EAO	-	₱ 197.22	EAO	-	₱ 197.22
<b>Total:</b>		<b>₱ 9,861.00</b>	<b>Total:</b>		<b>₱ 9,861.00</b>
<b>Justification:</b> <ul style="list-style-type: none"><li>Decrease in physical target in accordance with the approved Program of Works and Detailed Engineering Design and prioritized station limits with poor condition as per latest Rocond Survey Data.</li><li>Increase in unit cost was derived from unit price consolidated based on latest Construction Material Price Data (CMPD)</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO**

Undersecretary for Regional Operations  
In Luzon (except NCR and Region IV-B)

**APPROVED/DISAPPROVED:**

  
**ROGER G. MERCADO**  
Acting Secretary

3.4 JML/FDN/JTG/AVM

Department of Public Works and Highways  
Office of the Secretary



WIN2F06311

**DPWH - OSEC**  
**RECEIVED**  
APR 12 2022  
By: \_\_\_\_\_ Time: \_\_\_\_\_  
Control No.: \_\_\_\_\_  
IDTS No.: \_\_\_\_\_